OFFICE OF SCIENCE PROJECT MANAGEMENT DECISION/APPROVAL MATRIX (Updated 6/24/08)

DECISION/APPROVAL

TOTAL PROJECT COST (TPC)

$750M or more

Less than $750M to $400M

Delegation Allowed to SC-1
for less than $400M

Less than $400M to $100M

Less than $100M to $20M

Delegation Allowed

Less than $20M to $5M

|Prior to CD-0, Mission Need Statement

Reviewed by PA&E
Approved by SC-1

Reviewed by PA&E
Approved by SC-1

Reviewed by PA&E
Approved by SC-1

Reviewed by SC-28
Approved by SC-1

Reviewed by SC-28
Approved by SC-AD

IPrior to CD-1, Acquisition Strategy

Reviewed by OECM
Approved by SC-1

Reviewed by SC-28
Approved by SC-1

Reviewed by SC-28
Approved by SC-1

Reviewed by SC-28
Approved by SC-1

Reviewed by SC-28
Approved by SC-AD

CD-0 --Approve Mission Need S-2 US-SC US-SC delegated to SC-1 SC-1 SC-AD
-1 8 |CP-1-Approve Alternative Selection and S-2 US-SC US-SC delegated to SC-1 | SC-1 delegated to SCAD | PM or SOM if delegated
g o Cost Range
s E CD-2 --Approve Performance Baseline S-2 US-SC US-SC delegated to SC-1 SC-1 delegated to SC AD PM or SOM if delegated
r ©
o g CD-3 --Approve Start of Construction S-2 Us-SC US-SC delegated to SC-1 SC-1 delegated to SC AD PM or SOM if delegated
gg:p'l'e’agﬂm"e Start of Operation or Project s-2 US-SC US-SC delegated to SC-1 | SC-1 delegated to SCAD | PM or SOM if delegated
o If performance, scope, schedule, or cost baseline at CD-2 cannot be met, then S-2 must be notified & a determination
Deviations made to terminate the project or establish a new performance baseline. N/A
- S-2 approval is needed if cumulative change in Performance Baseline of >6 months or >$25M or 25% of Original Cost
w E New Performance Baseline Approval Baseline at CD-2 or change in scope not meeting the mission need or not in conformance with the Project Execution N/A
Zs Plan; or US-SC approval if preceeding threshold is not exceeded; or PSO approval if delegated.
|
uw.l g Directed Change| Project changes caused by DOE Policy Directive, Regulatory, or Statutory action such as changes in approved budget or requirements.
<
<
) <Z( @ 5 E - Program SC-1 SC-1 SC-AD SC AD SC AD
= % %" g ‘g Project| PM, SOM or FPD (Optional) [ PM, SOM or FPD (Optional)| PM, SOM or FPD (Optional) | PM, SOM or FPD (Optional) | PM, SOM or FPD (Optional)
14 a < o
o Contractor, Contractor Contractor Contractor Contractor Contractor
|PEP --Project Execution Plan Approval S-2 US-SC US-SC delegated to SC-1 SC-1 delegated to SC AD PM or SOM if delegated
Site Selection S-2 S-2 S-2 S-2 N/A
EIR --External Independent Review by Prior to CD-2 & CD-3 Prior to CD-2 Prior to CD-2 N/A N/A
OECM .
(é’ IPR--Independent Project Review by SC-28 Prior E’r;?;%ég’y sC Prior to CD-3 Prior to CD-3 Prior to CD-2 & CD-3 | Optional prior to CD-2 & CD-3
W JORR/RA--Operational Readiness Prior to CD-4 Prior to CD-4 Prior to CD-4 Prior to CD-4 Prior to CD-4
E Review/Readiness Assessment by Program
X |Design Review* Prior to CD-1, CD-2, CD-3 Prior to CD-1, CD-2, CD-3 Prior to CD-1, CD-2, CD-3 Prior to CD-1, CD-2, CD-3 Optional
Technical IPR for Nuclear Facility** Prior to CD-1 Prior to CD-1 Prior to CD-1 Prior to CD-1 Optional
IPARS Reporting (EVMS for Projects >$20 M) Monthly Project Status After CD-0 and Monthly Project Performance After CD-2 Monthly ProCJ;eDc_tOStatus After
QPPR --Quarterly Project Performance Review Quarterly After CD-0 by SAE/AE N/A

|FPD --Federal Project Director

Appointed by SAE at CD-1

Appointed by AE at CD-1

AD=Associate Director; AE=Acquisition Executive;| EIR=External Independent Review Conducted by OECM; FPD=Federal Project Director; IPR =Independent Project Review Conducted by SC;
ORR=0perationl Readiness Review Conducted by SC; PARS= Project Analysis and Reporting System; PM=HQ Office of Science Program Manager; S-2=Deputy Secretary; SAE=Seceretarial Acquisition
Executive; SC=0ffice of Science; SC-1=Director, Office of Science; SOM=Site Office Manager; US-SC=Under Secretary of Science; *=Design Reviews by individuals external to the project.; **=for high
risk, hazard, and Category 1, 2, &3 nuclear facilities only




